

2010-11 Projects Lapsing on June 30, 2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
District	Agency	Work Performed and Location	Federal Project #	Project ID	Phase Code	Fund Description	Encumbrance Amount	Reimbursed	Unliquidated Balance	TUF Lapse Date	Requesting CWA (Yes/No)?	Delay Code	Reason for Delay	Obstacles to Future Completion	Consequences if CWA is not approved	Date Funding expended if CWA approved	Contact Name	Contact E-mail & Number
10	Merced	Bike Path from Yosemite Ave to McKee Rd along Black Rascal Crk Corr.	CML-5085(028)	1000020562	S	0890 - Federal Lump Sum	\$ 132,000	\$ 81,575	\$ 50,425	N/A	NO	9	No delay; project is in construction phase.	The preliminary phase is now complete.	N/A	N/A	Ken F. Elwin City Engineer	elwink@cityofmerced.org (209) 385-6898
10	Merced	Bike Path from Buena Vista Dr to 16th St along Bear Crk and SR-59 Corr.	CML-5085(029)	1000020563	S	0890 - Federal Lump Sum	\$ 205,920	\$ 87,125	\$ 118,795	N/A	YES	4 & 7	The project has been in an ongoing environmental review status and has not yet received environmental clearance. To avoid any further delays, and to ensure the project can proceed with design and construction, the City will be altering the scope of the project by narrowing the project boundaries. The revised plans will be submitted to Caltrans once completed.	Environmental clearance may continue to be an obstacle, but with the alteration of the project boundary, the issue should be resolved.	If the CWA is not approved, the project may not be constructed. The environmental issues have been ongoing, and if additional time is not granted, they will not be resolved in time to complete the preliminary design phase.	09/30/16	Ken F. Elwin City Engineer	elwink@cityofmerced.org (209) 385-6898

Agency's Board or Council Signature: _____

Print Name: _____

Date: _____