CITY OF MERCED PROJECT CP220011 CONTRACT CHANGE ORDER NO. 1

DATE: June 25, 2024 PROJECT NAME: Ada Givens Pool Merced, California PROJECT LOCATION: CONTRACTOR: New Century Construction & Consulting Inc. ADDRESS: 4118 E Monte Vista Ave. Denair, CA 95316 REASON FOR CHANGE ORDER: Additional cost incurred by the contractor to obtain insurances for the City switching from a Statement of Service contract to Public Works contract. This was due to project cost exceeding Statement of Service cost threshold THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: **DOCUMENTS ATTACHED: YES** Amount **DESCRIPTION OF CHANGE:** Unit Quantity Unit Price 13,500.00 \$ 13,500.00 Additional Cost for Insurance LS Total for Change Order: \$_ ORIGINAL CONTRACT AMOUNT: \$ 195,550.00 **CHANGE ORDER #1 AMOUNT:** 13,500.00 \$ TOTAL PROJECT COST TO DATE: 209,050.00 FUNDS/ACCOUNTS VERIFIED: CP220011 - 20044000-591002 S 13,500.00 Measure Y Parks and Recreation CON-CIPimp FINANCE OFFICE DATE **ACCEPTED** (CONTRACTOR) FOR CITY EN RECOMMENDED (INTERIM CITY ENGINEER) RECOMMENDED As To Form **AUTHORIZED** DATE: (CITY MANAGER) ATTESTED DATE: (ASSISTANT/DEPUTY CITY CLERK)



New Century Construction & Consulting Inc.

Estimating@newcenturyccinc.com PO Box 938 Turlock CA 95381 Lic. # 1081711

CHANGE ORDER 1 INVOICE

ADA GIVENS POOL BATHROOM REHAB PROJECT

CITY OF MERCED 2900 Green St. Merced CA 95340

PROJECT NO. CP 22011

TOTAL

Change Order 1- Change in terms to original contract- Insurane
Limit increased to 1,000,000.00. Amount approved on 8-25-23

\$ 13,500.00