

CITY OF MERCED PROJECT NO. CP230035
CHANGE ORDER NO. 3

Attachment 3

DATE: July 19, 2024

PROJECT NAME: WWTF Phase VI Project - Headworks Improvements

PROJECT LOCATION: Merced, California

CONTRACTOR: GSE Construction Company Inc

ADDRESS: 7633 Southfront Road, Ste 160, Livermore, CA 94551

REASON FOR CHANGE ORDER:

Supply and install 5 4" threaded to flange adaptors due to field conditions differing from plans.

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS 0

SKETCH ATTACHED: No

DESCRIPTION OF CHANGE:	Unit	Quantity	Unit Price	Amount
1. Vent Pipe Flange Addition	LS	1	\$ 1,256.36	\$ 1,256.36

Total for Change Order: \$ 1,256.36

ORIGINAL CONTRACT AMOUNT:	\$	3,152,700.00
CHANGE ORDER #1 AMOUNT:	\$	9,443.00
CHANGE ORDER #2 AMOUNT:	\$	4,442.00
CHANGE ORDER #3 AMOUNT:	\$	1,256.36

TOTAL PROJECT COST TO DATE: \$ 3,167,841.36

356

FUNDS/ACCOUNTS VERIFIED:

line

CP230035-WWSTP-CON-CIPINFR	\$	376.91	# 3
CP230035-WWTP-CON-CIPINFR	\$	879.45	# 4

ACCEPTED

FINANCE OFFICE

Funds available.

DATE 8/30/24

8/30/24

8/30/24

(CONTRACTOR)

DATE: 7/26/24

RECOMMENDED

(CITY ENGINEER)

DATE: 7/30/24

RECOMMENDED

(PROJECT CHAMPION)

DATE: 8-1-24

APPROVED
As To Form

(CITY ATTORNEY)

DATE: 8-9-24

AUTHORIZED


(INTERIM CITY MANAGER)

DATE: 8/30/24

ATTESTED

(ASSISTANT/DEPUTY CITY CLERK)

DATE: 8/31/24





GSE Construction Co. Inc.
7633 Southfront Road, Suite 160
Livermore, California 94551
Phone: (925) 447-0292
Fax: (925) 447-0962

Project: 876 - Merced WWTF Phase VI Project Improvement
1961 Gove Road
Merced, California 95341

Prime Contract Potential Change Order #003: CE #004 - Vent Pipe Flange Adder

TO:	City of Merced 678 West 18th Street Merced, California 95340	FROM:	GSE Construction Co. 7633 Southfront Rd. Suite 160 Livermore, California 94551
PCO NUMBER/REVISION:	003 / 1	CONTRACT:	876 - Merced WWTF Phase VI Project Headworks Improvement
REQUEST RECEIVED FROM:	Marc Saar (GSE Construction Co.)	CREATED BY:	Marc Saar (GSE Construction Co.)
STATUS:	Pending - In Review	CREATED DATE:	6/26/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:	Vent Pipes	ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	0 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$1,256.36

POTENTIAL CHANGE ORDER TITLE: CE #004 - Vent Pipe Flange Adder

CHANGE REASON: Existing Condition

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #004 - Vent Pipe Flange Adder

The existing vent pipe is threaded into the existing saddle and not flanged. Additional spools and flanges to be added to allow connection of new vent pipe.

ATTACHMENTS:

City of Merced
678 West 18th Street
Merced, California 95340

GSE Construction Co.
7633 Southfront Rd. Suite 160
Livermore, California 94551

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE