

Phase 1: Community Engagement		
Task	Start Date	End Date
Attend Community Events	Month 1	Month 12
Presence in Faith Communities	Month 1	Month 12
Host Initial Series of Three Workshops	Month 1	Month 12
Conduct Outreach to Multifamily Housing Residents	Month 1	Month 12
Develop Project Ideas from Community Partners and Residents	Month 1	Month 12
Develop Branding and Launch Website	Month 1	Month 12
Develop Summary of Community Engagement Findings	Month 11	Month 12
Phase 2: Community Needs Prioritization		
Task	Start Date	End Date
Finalize Draft Project List	Month 13	Month 14
Hold Workshop Presenting Draft Project List	Month 14	Month 14
Initiate Community Voting Process for Project Prioritization	Month 14	Month 15
Develop Final Prioritized Project list	Month 16	Month 16
Phase 3: Collaborative Governance Structure Development		
Task	Start Date	End Date
Invitations to Community Partners and Other Local Government Entities to Participate	Month 17	Month 18
Solicit Applications for Community Representatives	Month 17	Month 18
Hold Organizational Meeting to Select Chair and Vice Chair	Month 18	Month 18
Phase 4: Resilience Roadmap Development		
Task	Start Date	End Date
Develop Resilience Roadmap	Month 19	Month 21
Present Draft Plan to Community and Stakeholders	Month 22	Month 22
Revise Draft and Incorporate Feedback	Month 23	Month 23
Collaborative Governance Structure Adopts Final Draft	Month 24	Month 24
Phase 5: Evaluation Plan Development		
Task	Start Date	End Date
Develop Evaluation Plan for Roadmap Implementation	Month 25	Month 28
Complete Final Evaluation Report for Community Change Grant	Month 25	Month 30