

CITY OF MERCED PROJECT NO. 117039 CHANGE ORDER NO. 4

DATE: 02/07/2023

PROJECT NAME: G Street Improvements Childs Ave to 13th St

PROJECT LOCATION: Merced, California

CONTRACTOR: Rolfe Construction

ADDRESS: 3573 Southern Pacific Ave, Atwater, CA 95301

REASON FOR CHANGE ORDER:

Addition of separate DLC cable for the bike loops from pull box to signal controller for G St/Childs Ave. Addition of extra water materials requested by city for previous change order.

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: None

SKETCH / BACKUP ATTACHED: Yes

DESCRIPTION OF CHANGE:

No.	Description	Unit	Unit Price	Qty.	Total
1.	Type B DLC for Bike Loop	LS	\$4,889.18	1	\$4,889.18
2.	Additional Waterline Items – 15% Markup added	LS	\$10,758.28	1	\$10,758.28

Total added cost for Schedule "A" on change order 4: \$15,647.46

ORIGINAL CONTRACT AMOUNT: \$ 2,531,371.00
 CHANGE ORDER #1 AMOUNT: \$ ~~-(98,500.00)~~
 CHANGE ORDER #2 AMOUNT: \$ 8,392.00
 CHANGE ORDER #3 AMOUNT: \$ 466,726.80
 CHANGE ORDER #4 AMOUNT: \$ 15,647.46
 TOTAL PROJECT COST TO DATE: \$ 2,923,637.26

56

FUNDS/ACCOUNTS VERIFIED:

450-1104-637.65-00-117039 (100%) \$ 15,647.46
 50056015-591101
 CPT0039-Str&Sgnl-CON Total: \$ 15,647.46

FINANCE OFFICE DATE 5-8-23
 Funds available. as 5/25/23

ACCEPTED _____ DATE 2/8/23
 JORGE C. AVELAR – PM -ROLFE CONSTRUCTION INC

RECOMMENDED _____ DATE 02/08/2023
 (CITY ENGINEER)

RECOMMENDED _____ DATE 2-8-23
 (PROJECT CHAMPION)

APPROVED _____ DATE 2/24/23
 Laurie Avedisian-
 Favini (CITY ATTORNEY)
Digitally signed by Laurie Avedisian-Favini
 DN: CN = Laurie Avedisian-Favini, email =
 favini@lozanosmith.com C = US O = Lozano
 Smith
 Date: 2023.02.24 08:40:59 -0800

AUTHORIZED _____ DATE 5/25/23
 Stephanie Deitz
 (CITY MANAGER)

ATTESTED _____ DATE 5/30/2023
 (ASSISTANT/DEPUTY CITY CLERK)

