

CITY OF MERCED PROJECT NO. CP230035 CHANGE ORDER NO. 1

DATE: April 2, 2024

PROJECT NAME: WWTF Phase VI Project - Headworks Improvements

PROJECT LOCATION: Merced, California

CONTRACTOR: GSE Construction Company Inc

ADDRESS: 7633 Southfront Road, Ste 160, Livermore, CA 94551

REASON FOR CHANGE ORDER:

Higher level software package requested by the City than specified in contract.

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS 0

SKETCH ATTACHED: No

DESCRIPTION OF CHANGE:

	Unit	Quantity	Unit Price	Amount
1. Upgrade from RSLogix5000 Standard Edition to Professional Edition	LS	1	\$ 9,443.00	\$ 9,443.00
Total for Change Order: \$				9,443.00

ORIGINAL CONTRACT AMOUNT: \$ 3,152,700.00

CHANGE ORDER #1 AMOUNT: \$ 9,443.00

TOTAL PROJECT COST TO DATE: \$ 3,162,143.00

356
FUNDS/ACCOUNTS VERIFIED:

CP230035-WWSTP-CON-CIPINFR \$ 2,832.90

60006070-591003
CP230035-WWTP-CON-CIPINFR \$ 6,610.10
60036095-591003

ACCEPTED

FINANCE OFFICE

DATE # 1496

Funds available. cc 4/22/24

OK 4/22/24

[Signature]
(CONTRACTOR)

DATE:

4/3/24

RECOMMENDED

[Signature]
(CITY ENGINEER)

DATE:

4/3/24

RECOMMENDED

[Signature]
(PROJECT CHAMPION)

DATE:

4-4-24

APPROVED

As To Form

[Signature]
(CITY ATTORNEY)

DATE:

4-18-24

AUTHORIZED

[Signature]
(CITY MANAGER)

DATE:

4/23/24

ATTESTED

[Signature]
(ASSISTANT/DEPUTY CITY CLERK)

DATE:

4/24/24

(SEAL)

