

**CITY OF MERCED PROJECT NO. 117038
CHANGE ORDER NO. 4**

DATE: 3/07/2022

PROJECT NAME: V Street Improvements – 16th Street to 18th Street

PROJECT LOCATION: Merced, California

CONTRACTOR: Agee Construction Corporation.

ADDRESS: 1039 Hoblitt Ave. Clovis, CA 93612

REASON FOR CHANGE ORDER: Additional asphalt concrete cutbacks and revised wrought iron fence quantities.

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: 0

SKETCH / BACKUP ATTACHED: Yes

DESCRIPTION OF CHANGE:

No.	Description	Unit	Unit Price	Qty.	Total
1.	Additional to Line Item 14 "Remove Asphalt Pavement and Base (3"/11")"	SF	\$11.00	422	\$4,642.00
2.	Credit for Line Item 16 "Remove and Relocate Wrought Iron Fence"	LF	\$215.00	5	(\$1,075.00)
3.	Addition to Line Item 18 "AC Pavement Patch Areas	SF	7.50	403	\$3,022.50

Total added cost for change order 4: \$6,589.50

ORIGINAL CONTRACT AMOUNT: \$ 558,883.00
 CHANGE ORDER #1 AMOUNT: \$ 32,501.33
 CHANGE ORDER #2 AMOUNT: \$ 18,215.85
 CHANGE ORDER #3 AMOUNT: \$ 4,396.35
 CHANGE ORDER #4 AMOUNT: \$ 6,589.50
 TOTAL PROJECT COST TO DATE: \$ 620,586.03

FUNDS/ACCOUNTS VERIFIED:
078-1145-637.65-00

Total: \$ 6,589.50

FINANCE OFFICE _____ DATE _____

ACCEPTED  DATE 3/9/2022
 (CONTRACTOR)

RECOMMENDED _____ DATE _____
 (CITY ENGINEER)

RECOMMENDED _____ DATE _____
 (PROJECT CHAMPION)

APPROVED _____ DATE _____
 (CITY ATTORNEY)

AUTHORIZED _____ DATE _____
 (CITY MANAGER)

ATTESTED

(ASSISTANT/DEPUTY CITY CLERK)

DATE

(SEAL)