

AMENDMENT MODIFICATION SUMMARY - (E-76)

FEDERAL AID PROGRAM

DLA LOCATOR: 10-MER-0-MER
PREFIX: CML
PROJECT NO: 5085(060)
SEQ NO: 3
STATE PROJ NO: 1022000237L-N
ALT. PROJ NO:
AGENCY: MERCED
ROUTE:
DISASTER NO:
TIP DATA
MPO: MCAG
FSTIP YR: 23/24
STIP REF: 205-0000-0320
FSTIP ID: CMAQ21-06

PROJECT LOCATION:

IN THE CITY OF MERCED AT MCGREGOR ST, WINDSOR AVE, HOME AVE, WOODWARD AVE AND PARKWEST ST.

TYPE OF WORK:

CONSTRUCT PEDESTRIAN IMPROVEMENTS IN THE SOUTHWEST AREA

FED RR NO'S:

PUC CODES:

PROJ OVERSIGHT: ASSUMED/LOCAL ADMIN

ENV STATUS / EIS 10/17/2021

RW STATUS / DT: 1 06/28/2023

INV RTE:

BEG MP:

END MP:

BRIDGE NO:

PREV AUTH / AGREE DATES:

PE:

R/W:

CON:

SPR:

MCS:

OTH:

PROJECT END DATE (PED): 05/05/2026

DEMO ID

URB/RURAL

URBAN AREA

FUNC.SYS

IMPV TYPE

LINE NO

PROG CODE

Z0E3 10 15
Z0E3 30 01

FUNDING SUMMARY

PHASE		PROJECT COST		FEDERAL COST	AC COST
PE	PE PREV. OBLIGATION		\$39,729.00	\$35,172.00	\$0.00
	PE THIS		\$0.00	\$0.00	\$0.00
	PE SUBTOTAL		\$39,729.00	\$35,172.00	\$0.00
R/W	RW PREV. OBLIGATION		\$0.00	\$0.00	\$0.00
	RW THIS REQUEST		\$0.00	\$0.00	\$0.00
	RW SUBTOTAL		\$0.00	\$0.00	\$0.00
CON	CON PREV. OBLIGATION		\$0.00	\$0.00	\$0.00
	CON THIS REQUEST		\$456,884.00	\$404,479.00	\$0.00
	CON SUBTOTAL		\$456,884.00	\$404,479.00	\$0.00
OTH	OTH PREV. OBLIGATION		\$0.00	\$0.00	\$0.00
	OTH THIS REQUEST		\$0.00	\$0.00	\$0.00
	OTH SUBTOTAL		\$0.00	\$0.00	\$0.00
TOTAL:			\$496,613.00	\$439,651.00	\$0.00

STATE REMARKS

05/12/2022 * SEQ 1: Initial authorization of the PE phase.

* Project End Date (PED) established as 08/01/2023 effective SEQ 1 approval.

* Final design shall not start until NEPA is approved.

05/31/2023 Sequence #2 is a request to extend the project end date (PED) from 8/01/23 to 8/14/24. Project progress has been slowed by negotiations with the utilities on the eventual relocation of their facilities. There are no other actions requested.

04/12/2024 SEQ#3: RFA CON, DBE goal 23%, QAP: 4/2022.

05/14/2024 SEQ 3: Initial CON authorization. Obligating \$404,479 of Z0E3 funds to CON. Agency is not requesting CE. PED changed to 05/05/26

FEDERAL REMARKS

AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST: CON
FOR: CON
DOCUMENT TYPE: AMOD

PREPARED IN FADS BY: NORIEGA, JASMINE
REVIEWED IN FADS BY: LIMA, WISHING
SUBMITTED IN FADS BY: LIMA, WISHING
PROCESSED IN FADS BY: SIGNATURE, NOT_REQUIRED
E-76 AUTHORIZED DATE IN FMIS GRACE REGIDOR

ON 2024-05-31 948-3755
ON 2024-06-03 599-4988
ON 2024-06-04 FOR CALTRANS
ON 2024-06-04 FOR FHWA
ON 2024-06-11 18:12:34.0

SIGNATURE HISTORY FOR PROJECT NUMBER 5085(060) AS OF 07/26/2024

FHWA FMIS SIGNATURE HISTORY			
MOD #	SIGNED BY	SIGNED ON	
2	JERILYNN FOGLE	06/06/2024	
	JERILYNN FOGLE	06/06/2024	
	GRACE REGIDOR	06/11/2024	
1	WAIL HAYS	06/05/2023	
	WAIL HAYS	06/05/2023	
	GRACE REGIDOR	06/12/2023	
0	SHUN HUEY	06/01/2022	
	SHUN HUEY	06/01/2022	
	GRACE REGIDOR	06/02/2022	

FHWA FMIS 3.0 SIGNATURE HISTORY

CALTRANS SIGNATURE HISTORY		
DOCUMENT TYPE SIGNED BY		SIGNED ON
AMEND/MOD	LIMA, WISHING	06/04/2024