

**CITY OF MERCED PROJECT NO. 116045
CHANGE ORDER NO. 1**

DATE: August 30, 2016

PROJECT NAME: Black Rascal Creek Storm Drain Improvement

PROJECT LOCATION: Merced, California

CONTRACTOR: Rolfe Construction Company

ADDRESS: 3573 Southern Pacific Ave., Atwater, CA 95301

REASON FOR CHANGE ORDER: Some field adjustments were requested due to unforeseen items during construction, and others items were added and/or changed due to the request from various city departments. Items descriptions, and actual discrepancies are shown below.

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: None

SKETCH / BACKUP ATTACHED: Yes

DESCRIPTION OF CHANGE:

1. Install additional wood fencing along the creek embankment. Added cost to the project of **\$9,500.00**.
2. Install rubber gasket ring on all joints for water tight seal. Added cost to the project of **\$1,365.00**.
3. Install one additional storm lateral connection to new storm main pipe. Added cost to the project of **\$1,573.00**.
4. Install new block retaining wall approximately 140 linear feet along the bike path embankment. Added cost to the project of **\$14,321.00**.
5. Remove & replace concrete bike path. Added cost to the project of **\$5,363.00**.
6. Install hydroseed on the embankment within project limit. Added cost to the project of **\$3,500.00**.

Total for change order 1: \$ 35,622.00

ORIGINAL CONTRACT AMOUNT: \$ 262,100.00
CHANGE ORDER #1 AMOUNT: \$ 35,622.00
TOTAL PROJECT COST TO DATE: \$ 297,722.00

ECO171 PO #: 123528
FUNDS/ACCOUNTS VERIFIED:
557-1114-637.65-00-116045

Randy Part 9-14-16

FINANCE OFFICE DATE
Funds Available; use 9/12/16
DATE *8-31-16*

ACCEPTED *[Signature]*

(CONTRACTOR)

RECOMMENDED *[Signature]* DATE *9/6/16*

(CITY ENGINEER)

RECOMMENDED *[Signature]* DATE *9/6/16*

(PROJECT CHAMPION)

APPROVED *[Signature]* DATE *9/2/16*


(CITY ATTORNEY)

AUTHORIZED *[Signature]* DATE *9/2/16*

(CITY MANAGER)

ATTESTED *[Signature]* DATE *9/14/16*

(ASSISTANT/DEPUTY CITY CLERK)



(SEAL)



Date: 8/29/2016
Change Order # 003

Rolfe Construction
3573 Southern Pacific Ave.
Atwater, Ca. 95301
209 358-5548
Fax 209.357.2916
rolfeconstruction@comcast.net

Sam Royal
City of Merced
678 W. 18th Street
Merced, CA 95340
209-385-6934
Fax 209-385-6211

CHANGE ORDER PROPOSAL

	<i>Job</i>	<i>Payment Terms</i>	<i>Due Date</i>
Job #1620	Black Rascal Creek Storm Drain Improvement	Request for Change Order	Upon Approval

<i>Qty</i>	<i>Description</i>	<i>Unit Price</i>	<i>Line Total</i>
1	LS Hydroseeding	\$3,500.00	\$3,500.00
1	LS Keystone Block Wall	\$14,321.00	\$14,321.00
1	EA Bid Item #8-Reconnect Existing Storm Drain	\$1,573.00	\$1,573.00
346	SF Bid Item #11-Concrete Bikeway-Extra Concrete	\$15.50	\$5,363.00
1	LS Contech Clamp Gaskets	\$1,365.00	\$1,365.00
250	LF Bid Item #13-Wood Fence	\$38.00	\$9,500.00

Total \$35,622.00

Thank you for your business!