

1



PCO #005

GSE Construction Co. Inc.
7633 Southfront Road, Suite 160
Livermore, California 94551
Phone: (925) 447-0292
Fax: (925) 447-0962

Project: 876 - Merced WWTF Phase VI Project Improvement
1961 Gove Road
Merced, California 95341

Prime Contract Potential Change Order #005: CE #011 - SaveCo Additional Startup

TO:	City of Merced 678 West 18th Street Merced, California 95340	FROM:	GSE Construction Co. 7633 Southfront Rd. Suite 160 Livermore, California 94551
PCO NUMBER/REVISION:	005 / 0	CONTRACT:	876 - Merced WWTF Phase VI Project Headworks Improvement
REQUEST RECEIVED FROM:		CREATED BY:	Marc Saar (GSE Construction Co.)
STATUS:	Pending - In Review	CREATED DATE:	9/25/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	0 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$9,789.15

POTENTIAL CHANGE ORDER TITLE: CE #011 - SaveCo Additional Startup

CHANGE REASON: Allowance

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #011 - SaveCo Additional Startup
SaveCo bar screen additional startup trip.

ATTACHMENTS:

[Start Up #2 Change Order Request 2024.docx](#)

City of Merced
678 West 18th Street
Merced, California 95340

GSE Construction Co.
7633 Southfront Rd. Suite 160
Livermore, California 94551

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

CHANGE ORDER REQUEST

Project: WEC222051AB Merced WWTF

Change Order REQUEST

Date: 09/20/2024

Marc Saar
GSE Construction

Reference: Purchase Order 876-001
Signed September 25, 2023

SAVECO North America, Inc. requests a Change Order be issued as set forth below. The Work, as outlined below, will not proceed until a Change Order has been fully executed.

Description	Cost
Startup #2: 1 day of travel and 2 days on site to startup the second bar screen.	\$7,778.00

Total \$ 7,778.00

Please issue a Contract Change Order for the sum of: \$ 7,778.00

The Contract time will be increased by the following number of days: (0) Days

SAVECO North America, Inc.
1570 St Paul Avenue
Gurnee, IL 60031

PROJECT: City of Merced Phase VI Project Headworks Improvements

PROPOSAL CALCULATION

DESCRIPTION OF PROPOSAL:

Additional Startup trip for the second bar screen. The original proposal provided by the owner only included one trip.

BRIEF DESCRIPTION OF WORK

[illegible]