

AMENDMENT MODIFICATION SUMMARY - (E-76)

CALIFORNIA DEPARTMENT OF TRANSPORTATION

FEDERAL AID PROGRAM
 DLA LOCATOR: 10-MER-0-MER
 PREFIX: CML
 PROJECT NO: 5085(060)
 SEQ NO: 4
 STATE PROJ NO: 1022000237L-N
 ALT. PROJ NO:
 AGENCY: MERCED
 ROUTE:
 DISASTER NO:
 TIP DATA
 MPO: MCAG
 FSTIP YR: 23/24
 STIP REF: 205-0000-0320
 FSTIP ID CMAQ21-06

PROJECT LOCATION:
 IN THE CITY OF MERCED AT MCGREGOR ST, WINDSOR AVE, HOME AVE, WOODWARD AVE AND PARKWEST ST.
 TYPE OF WORK:
 CONSTRUCT PEDESTRIAN IMPROVEMENTS IN THE SOUTHWEST AREA
 PREV AUTH / AGREE DATES:
 PE:
 R/W:
 CON:
 SPR:
 MCS:
 OTH:
 PROJECT END DATE (PED): 05/05/2026

PROG CODE	LINE NO	IMPV TYPE	FUNC.SYS	URBAN AREA	URB/RURAL	DEMO ID
Y003	31	28				
Z0E3	10	15				
Z0E3	30	01				

FUNDING SUMMARY

PHASE	PROJECT COST	FEDERAL COST	AC COST
PE	PREV. OBLIGATION \$39,729.00	\$35,172.00	\$0.00
PE	THIS REQUEST \$0.00	\$0.00	\$0.00
PE	SUBTOTAL \$39,729.00	\$35,172.00	\$0.00
R/W	PREV. OBLIGATION \$0.00	\$0.00	\$0.00
R/W	THIS REQUEST \$0.00	\$0.00	\$0.00
R/W	SUBTOTAL \$0.00	\$0.00	\$0.00
CON	PREV. OBLIGATION \$456,884.00	\$404,479.00	\$0.00
CON	THIS REQUEST \$333,333.00	\$80,896.00	\$0.00
CON	SUBTOTAL \$790,217.00	\$485,375.00	\$0.00
OTH	PREV. OBLIGATION \$0.00	\$0.00	\$0.00
OTH	THIS REQUEST \$0.00	\$0.00	\$0.00
OTH	SUBTOTAL \$0.00	\$0.00	\$0.00
TOTAL:		\$829,946.00	\$0.00

STATE REMARKS

05/12/2022 * SEQ 1: Initial authorization of the PE phase.
 * Project End Date (PED) established as 08/01/2023 effective SEQ 1 approval.
 * Final design shall not start until NEPA is approved.
 05/31/2023 Sequence #2 is a request to extend the project end date (PED) from 8/01/23 to 8/14/24. Project progress has been slowed by negotiations with the utilities on the eventual relocation of their facilities. There are no other actions requested.
 04/12/2024 SEQ#3: RFA CON, DBE goal 23%, QAP: 4/2022.
 05/14/2024 SEQ 3: Initial CON authorization. Obligating \$404,479 of Z0E3 funds to CON. Agency is not requesting CE. PED changed to 05/05/26
 02/05/2025 *SEQ4: AMOD adding \$80,896 of Y003.
 02/07/2025 SEQ 4: Construction adjustment prior to award via post programming adjustment. Obligating \$80,896 of Y003 to CON

FEDERAL REMARKS

AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST: CON
FOR: AMOD
DOCUMENT TYPE: AMOD

PREPARED IN FADS BY: NORIEGA, JASMINE
REVIEWED IN FADS BY: WULFF, DARLENE
SUBMITTED IN FADS BY: WULFF, DARLENE
PROCESSED IN FADS BY: SIGNATURE, NOT_REQUIRED
E-76 AUTHORIZED DATE IN FMIS ABDUL ELKAISSI

ON 2025-02-05 948-3755
ON 2025-02-07 741-5450
ON 2025-02-07 FOR CALTRANS
ON 2025-02-07 FOR FHWA
ON 2025-02-11 12:12:42.0

SIGNATURE HISTORY FOR PROJECT NUMBER 5085(060), AS OF 02/19/2025

FHWA FMIS SIGNATURE HISTORY

MOD #	SIGNED BY	SIGNED ON
3	WAIL HAYS	02/10/2025
	WAIL HAYS	02/10/2025
	ABDUL ELKAISSI	02/11/2025
2	JERILYNN FOGLE	06/06/2024
	JERILYNN FOGLE	06/06/2024
	GRACE REGIDOR	06/11/2024
1	WAIL HAYS	06/05/2023
	WAIL HAYS	06/05/2023
	GRACE REGIDOR	06/12/2023
0	SHUN HUEY	06/01/2022
	SHUN HUEY	06/01/2022
	GRACE REGIDOR	06/02/2022

FHWA FMIS 3.0 SIGNATURE HISTORY

CALTRANS SIGNATURE HISTORY

DOCUMENT TYPE	SIGNED BY	SIGNED ON
AMEND/MOD	WULFF, DARLENE	02/07/2025