

RECEIVED

DEC 28 2021

AGEE CONSTRUCTION

CITY OF MERCED PROJECT NO. 117038
CHANGE ORDER NO. 2

DATE: 12/20/2021

PROJECT NAME: V Street Improvements – 16th Street to 18th Street

PROJECT LOCATION: Merced, California

CONTRACTOR: Agee Construction Corporation.

ADDRESS: 1039 Hoblitt Ave. Clovis, CA 93612

REASON FOR CHANGE ORDER: Additional work for removing additional material (earth) at V Street and Main Street intersection, and increase cost for oil required for the asphalt concrete production.

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: 0

SKETCH / BACKUP ATTACHED: Yes

DESCRIPTION OF CHANGE:

No.	Description	Unit	Unit Price	Qty.	Total
1.	Additional cost for grading intersection	LS	\$17,503.35	1	\$17,503.35
2.	Additional cost for Increased Oil Index	LS	\$712.50	1	\$712.50

Total added cost for change order 2: \$18,215.85

ORIGINAL CONTRACT AMOUNT: \$ 558,883.00
 CHANGE ORDER #1 AMOUNT: \$ 32,501.33
 CHANGE ORDER #2 AMOUNT: \$ 18,215.85
 TOTAL PROJECT COST TO DATE: \$ 609,600.18

301625 PO#142061
 FUNDS/ACCOUNTS VERIFIED:
 078-1145-637.65-00 117038

Total: \$ 18,215.85

[Signature] 1/27/22
 FINANCE OFFICE DATE 1-12-22
 Funds available, 1/26/22
 DATE 12/28/2021 PL 1/27/22

ACCEPTED *[Signature]*
 ALAN DIRLAM (CONTRACTOR) AGEE CONSTRUCTION

RECOMMENDED *[Signature]* DATE 01/04/2022
 (CITY ENGINEER)

RECOMMENDED *[Signature]* DATE 1-5-2022
 (PROJECT CHAMPION)

APPROVED *[Signature]* DATE 1/11/22
 (CITY ATTORNEY)

AUTHORIZED *[Signature]* DATE 1/20/22
 (CITY MANAGER) ACTING CM

ATTESTED *[Signature]* DATE 1/20/22
 (ASSISTANT/DEPUTY CITY CLERK)

