

**CITY OF MERCED PROJECT NO. 117038
CHANGE ORDER NO. 3**

DATE: 1/20/2022

PROJECT NAME: V Street Improvements – 16th Street to 18th Street

PROJECT LOCATION: Merced, California

CONTRACTOR: Agee Construction Corporation.

ADDRESS: 1039 Hoblitt Ave. Clovis, CA 93612

REASON FOR CHANGE ORDER: Additional work to replace bollards at a car dealership.

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: 0

SKETCH / BACKUP ATTACHED: Yes

DESCRIPTION OF CHANGE:

No.	Description	Unit	Unit Price	Qty.	Total
1.	Additional cost re-installing bollards	LS	\$4,396.35	1	\$4,396.35

Total added cost for change order 3: \$4,396.35

ORIGINAL CONTRACT AMOUNT: \$ 558,883.00
CHANGE ORDER #1 AMOUNT: \$ 32,501.33
CHANGE ORDER #2 AMOUNT: \$ 18,215.85
CHANGE ORDER #3 AMOUNT: \$ 4,396.35
TOTAL PROJECT COST TO DATE: \$ 613,996.53

301025

PO#142061

FUNDS/ACCOUNTS VERIFIED:

078-1145-637.65-00 117038

Total: \$ 4,396.35

V. M. D. 2/23/22
 FINANCE OFFICE DATE *V-12185*
 Funds available. w/ 2/22/22
 DATE 1/28/2022 FL 2/24/22

ACCEPTED *[Signature]*
 (CONTRACTOR)

RECOMMENDED *[Signature]*
 (CITY ENGINEER)

RECOMMENDED *[Signature]*
 (PROJECT CHAMPION)

APPROVED *[Signature]*
 (CITY ATTORNEY)

AUTHORIZED *[Signature]*
 (CITY MANAGER)

ATTESTED *[Signature]*
 (ASSISTANT/DEPUTY CITY CLERK)

