\$

DATE: 10/1/2024

30,555.00

CITY OF MERCED PROJECT NO. CP220024 **CHANGE ORDER NO. 2**

DATE: September 10, 2024

PROJECT NAME: R Street Sidewalk Replacement Childs to 13th Street

PROJECT LOCATION: Merced, California

CONTRACTOR: Tosted Asphalt Inc.

4891 E Annadale Avenue ADDRESS:

REASON FOR CHANGE ORDER:

Sawcut, remove and replace 650 square feet of commercial drive way, 43 linear feet of curb & gutter, 242 asphalt concrete and 46 SF of sidewalk

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS:

SKETCH ATTACHED: Yes

CHANGE ORDER NO. 2

DESCRIPTION OF CHANGE:		Unit	Qty	Unit Price		Amount
1	Remove conc. curb & gutter	LF	43	\$	22.21	\$ 955.00
2	Scarify 6" of soil and removed tree roots and compact 90%	SF	43	\$	16.28	\$ 700.00
3	Import 4" of class II pour conc. curb & gutter at 6" thick	LF	43	\$	27.77	\$ 1,194.00
4	Sawcut, remove and replace commercial driveway	SF	650	\$	4.77	\$ 3,100.00
5	Scarify 6" of native soil and compact 90%	SF	650	\$	4.31	\$ 2,800.00
6	Pour commercial driveway approach	SF	650	\$	16.77	\$ 10,900.00
7	Remove AC along curb, gutter and driveway approach	SF	242	\$	11.11	\$ 2,688.00
8	Pave AC along curb, gutter and commercial driveway	SF	242	\$	25.00	\$ 6,050.00
9	Remove concrete side walk	SF	46	\$	4.70	\$ 216.00
10	Scarify 6" of native soil, remove tree roots and compact 90%	LS	1	\$	250.00	\$ 250.00
11	Pour back concrete sidewalk	SF	46	\$	10.80	\$ 497.00
12	Install truncated dome 3'X5'	EA	2	\$	600.00	\$ 1,200.00

ORIGINAL CONTRACT AMOUNT: \$ 179.543.03 **CHANGE ORDER #1 AMOUNT:** \$ 5,142.00 **CHANGE ORDER #2 AMOUNT:** 30,555.00 TOTAL PROJECT COST TO DATE: 215,240.03 FUNDS/ACCOUNTS VERIFIED: 50056015-591003 30,555.00

Total for Change Order:

FINANCE OFFICE DATE

ACCEPTED

RECOMMENDED

RECOMMENDED

de e	(CITY ATTORNEY)					
AUTHORIZED		DATE:				
	(CITY MANAGER)					
ATTESTED		DATE:				
	(ASSISTANT/DEPUTY CITY CLERK)					
		(SEAL)				