## CITY OF MERCED PROJECT NO. 111065 CHANGE ORDER NO. 2

**DATE:** January 26, 2016

PROJECT NAME: Black Rascal Creek Bike Path McKee Road to Yosemite Avenue

PROJECT LOCATION: Merced, California

**CONTRACTOR:** Avison Construction, Inc.

ADDRESS: 40434 Brickyard Drive Madera, CA 93636

## **REASONS FOR CHANGE ORDER:**

The electrical point of connection for the streetlights was determined in the field to be at a new location, requiring additional trenching, conduit, and pull box. Added cost to the project is \$2,756.00.

## THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: N/A

**SKETCH / BACKUP ATTACHED: Yes** 

Total for change order No. 1: \$2,756.60

 ORIGINAL CONTRACT AMOUNT:
 \$ 329,435.00

 CHANGE ORDER #1 AMOUNT:
 \$ 32,438.00

 CHANGE ORDER #2 AMOUNT:
 \$ 2,756.60

 TOTAL PROJECT COST TO DATE:
 \$ 364,629.60

FUNDS/ACCOUNTS VERIFIED: **450-1104-637.65-00-111065** 

		FINANCE OF	FFICE DATE
ACCEPTED (	(CONTRACTOR)	DATE	2/18/16
RECOMMENDED	(CITY ENGINEER)	DATE_	3/9/16
RECOMMENDED	(PROJECT CHAMPION)	DATE	3/10/2016
APPROVED	CITY ATTORNEY  (US) ed	DATE Com Com	3/9/16 mail cuppion

AUTHORIZED		DATE	
	(CITY MANAGER)		
ATTESTED		DATE	
	(ASSISTANT/DEPUTY CITY CLERK)		
(SEAL)			