



Legislation Details

File #: 24-475 **Version:** 1 **Name:**
Type: Consent Item **Status:** Passed
File created: 5/8/2024 **In control:** City Council/Public Finance and Economic Development Authority/Parking Authority
On agenda: 6/3/2024 **Final action:** 6/3/2024
Title: SUBJECT: Approval of Additional Contingency in the Amount of \$35,144.66 for Additional Work Which is Reflected in the Final Change Order #5 with Rolfe Construction Inc. for G Street Improvements - Childs Ave to 13th Street, Project No. CP170039 to Close out the Project

REPORT IN BRIEF

Considers approving an increase to the contingency in the amount of \$35,144.66, for Project No. CP170039 - G Street Improvements, Childs Ave to 13th Street, and Approving Change Order #5 with Rolfe Construction Inc. This increase will be the final increase to close out the project.

RECOMMENDATION

City Council - Adopt a motion:

- A. Approving Change Order 5 with Rolfe Construction Inc. with an increase in contingency of \$35,144.66 for a total contract contingency amount of \$438,281.76, which is approximately 17.314% of the original contract amount; and,
- B. Authorizing the City Manager to execute the necessary documents; and,
- C. Authorizing the Finance Officer to make necessary budget adjustments.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Original Construction Contract, 2. Approved Contract Change Order 1, 3. Approved Contract Change Order 2, 4. Approved Contract Change Order 3, 5. Approved Contract Change Order 4, 6. Approved Contract Change Order 5

Date	Ver.	Action By	Action	Result
6/3/2024	1	City Council/Public Finance and Economic Development Authority/Parking Authority	approved	Pass