



Legislation Details

File #: 16-035 **Version:** 1 **Name:**

Type: Consent Item **Status:** Passed

File created: 1/27/2016 **In control:** City Council/Public Finance and Economic Development Authority/Parking Authority

On agenda: 3/21/2016 **Final action:** 3/21/2016

Title: SUBJECT: Increase Contingency Percentage and Approve Change Order for Black Rascal Creek Bike Path Project 111065

REPORT IN BRIEF
Authorizes approval of a change order to the Black Rascal Creek Bike Path - McKee Road to Yosemite Avenue construction contract in the amount of \$2,756.60 for additional electrical work.

RECOMMENDATION
City Council - Adopt a motion increasing the contingency to 13% and approving a change order for the Black Rascal Creek Bike Path - McKee Road to Yosemite Avenue Project 111065, to Avison Construction, Inc., in the amount of \$2,756.60; and, authorizing the City Manager to sign the necessary documents.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Location Map, 2. Avison Construction Change Order No 2.pdf

Date	Ver.	Action By	Action	Result
3/21/2016	1	City Council/Public Finance and Economic Development Authority/Parking Authority	approved	Pass