



## Legislation Details

---

**File #:** 17-237      **Version:** 1      **Name:**  
**Type:** Consent Item      **Status:** Passed  
**File created:** 4/17/2017      **In control:** City Council/Public Finance and Economic Development Authority/Parking Authority  
**On agenda:** 6/5/2017      **Final action:** 6/5/2017  
**Title:** SUBJECT: Contract Change Order for the Sewer & Water Main Replacement in Alley Between 21st and 22nd Street and W Street to U Street, Project 116039

### REPORT IN BRIEF

Consider approving the Contract Change Order No. 2 with D.A. Wood Construction, Inc. in the amount of \$45,472.00 for additional work primarily due to water main break.

### RECOMMENDATION

City Council - Adopt a motion:

A. Increasing the contingency to 16% and approving Change Order No. 2 for the Sewer & Water Main Replacement in the alley between 21st and 22nd Street and W Street to U Street, Project 116039, with D.A. Wood Construction, Inc., in the amount of \$45,472.00 ; and,

B. Authorizing the City Manager or the Assistant City Manager to sign the necessary documents.

**Sponsors:** Joe Cardoso

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order No. 1, 2. Change Order No. 2

Date	Ver.	Action By	Action	Result
6/5/2017	1	City Council/Public Finance and Economic Development Authority/Parking Authority	approved	Pass