



Legislation Details

File #:	24-602	Version:	1	Name:	
Type:	Consent Item	Status:		Agenda Ready	
File created:	6/5/2024	In control:		City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency	
On agenda:	7/1/2024	Final action:			
Title:	<p>SUBJECT: Approval of Additional Contingency in the Amount of \$4,446.70 for Additional Work Which is Reflected in the Final Change Order with Redstone Construction, Inc., for the (CMAQ) Sidewalks Along S. R Street, S. S Street, S. T Street and Stuart Drive, Project Number CP190069 to Close out the Project</p> <p>REPORT IN BRIEF</p> <p>Considers approving an increase to the contingency in the amount of \$4,446.70 for Project No. CP190069 - (CMAQ) Sidewalks Along S. R Street, S. S Street, S. T Street and Stuart Drive. This will be the final increase to close out the project.</p> <p>RECOMMENDATION</p> <p>City Council - Adopt a motion:</p> <p>A. Approving the Final Change Order with Redstone Construction, Inc., with an increase in contingency of \$4,446.70 for a total contingency amount of \$87,731.70, which is approximately 10.54% of the original contract amount; and,</p> <p>B. Authorizing the City Manager to execute the necessary documents; and,</p> <p>C. Authorizing the Finance Officer to make necessary budget adjustments.</p>				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Original Contract.pdf, 2. Contract Change Order				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------