



Legislation Details

File #:	16-035	Version:	1	Name:	
Type:	Consent Item	Status:		Passed	
File created:	1/27/2016	In control:	City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency		
On agenda:	3/21/2016	Final action:	3/21/2016		
Title:	SUBJECT: Increase Contingency Percentage and Approve Change Order for Black Rascal Creek Bike Path Project 111065				
	REPORT IN BRIEF				
	Authorizes approval of a change order to the Black Rascal Creek Bike Path - McKee Road to Yosemite Avenue construction contract in the amount of \$2,756.60 for additional electrical work.				
	RECOMMENDATION				
	City Council - Adopt a motion increasing the contingency to 13% and approving a change order for the Black Rascal Creek Bike Path - McKee Road to Yosemite Avenue Project 111065, to Avison Construction, Inc., in the amount of \$2,756.60; and, authorizing the City Manager to sign the necessary documents.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Location Map, 2. Avison Construction Change Order No 2.pdf				

Date	Ver.	Action By	Action	Result
3/21/2016	1	City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency	approved	Pass