CITY OF MERCED PROJECT CP190043

CHANGE ORDER NO. 1
DATE: March 22, 2024
PROJECT NAME: CMAQ (049) Motel Drive
PROJECT LOCATION: Merced, California
CONTRACTOR: Redstone Construction, Inc.
ADDRESS: 1084 Shaffer Road, Atwater, CA 95301

Attachment 2

REASON FOR CHANGE ORDER: Extra work for added driveways, curb and gutter adjustment to remove from joints,
curb-ramp replacment with cross gutter, retaining curb for retaining soil behind new sidewwalks, and modified fencing.

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: 20
SKETCH ATTACHED: Yes
Extra Line Item Cost
Unit | Quantity | Unit Price Amount
1  |Install 8" Solid Wall Pipe LF 296| S 37.00 || § 10,952.00
2 |Install 8" Drain Pipe LF 2731 $ 42.00 || $ 11,466.00
3 |Concrete Commercial Driveway SF 132| S 18.00 || § 2,376.00
4 |Concrete Cross Gutter SF 28| $ 2200l $ 616.00
5 Remove Concrete Curb & Gutter LF 431 S 2500 | § 1,075.00
6 |Curb & Gutter LF 43| S 83.00 || $ 3,569.00
7 |Remove AC pavement SF 2990{ $ 200 | $ 5,980.00
8 |Asphalt Pavement (4" AC/15.5" AB) SF 2990| S 13.00 || $ 38.870.00
9  |Drain rock SF 4125| $ 6.00 $ 24,750.00
[s_.c5i00]
Extra Item Cost
Unit | Quantity | Unit Price Amount
1 Install Concrete Drain Inlet LS 3 $ 550000 |f$ 16,500.00
2 |Install Concrete Headwall LS 17 $ 1,900.00 || § 32,300.00
$ 48,800.00
Cost Savings
Unit | Quantity | Unit Price Amount
1 Concrete Multi-Use Path & Access Ramps SF -132 § 11.00 || $ (1,452.00)
2 |Modified A1-8 Median Curb LF 91§ 45.00 || $ (405.00)
3 [Relocate 12’ Chain Link Rolling Gate EA -118  1,200.00 || $ (1,200.00)
4 |Relocate 20' Chain Link Rolling Gate EA -11$ 1,500.00 || $ (1,500.00)
5 Relocate 30' Chain Link Rolling Gate EA -11$  1,800.00 || $ (1,800.00)
6 Remove Chain Link Fence LF -360( $ 10.00 || $ (3,600.00)
8  |Chain Link Fence LF -360{ § 5500 $ (19.800.00)
9  |Monumentation EA 21§ 290000 (] $ (5,800.00)
S (35,557.00)
Total for Change Order: $§  112.897.00
ORIGINAL CONTRACT AMOUNT: $ 993,059.00
CHANGE ORDER #1 AMOUNT: $ 112,897.00
TOTAL PROJECT COST TO DATE: § 1,105,956.00
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Mailing Address:
PO Box 665
Atwater, CA 95301
209-921-3200
Fax: 358.7125

CHANGE ORDER REQUEST

Date: 8/21/2023

From: Chris Gonzales

To: City of Merced

Attn: Paul Flores

Project: Motel Drive

COR Number:

Re:

This Change Order Request (COR) contains a quotation for a change in the contract sum or the contract time in
response to proposed modifications to the contract documents based on field order request # 1

Description of Change:

Total: $48,800.00

"

1. Installation of concrete drain inlet. 3 Each/$5,500.00 Total: $16,500.00

2. Installation of concrete headwall. 17 Each / $1,900.00 Total: $32,300.00
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Supporting information attached from:

Subcontractor

Supplier

Reason

for Change:

Does proposed change involve a change in contract time?

Increase/Decrease Amount:

Does proposed change involve a change in contract sum?

Increase/Decrease Amount:

Notes:

Name:

Date:

Signature:
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