

**CITY OF MERCED PROJECT NO. 117038
CHANGE ORDER NO. 1**

DATE: 11/5/2021

PROJECT NAME: V Street Improvements – 16th Street to 18th Street

PROJECT LOCATION: Merced, California

CONTRACTOR: Agee Construction Corporation.

ADDRESS: 1039 Hoblitt Ave. Clovis, CA 93612

REASON FOR CHANGE ORDER: Additional work for repairing and replacing existing utilities, additional removal/replace of damaged concrete, additional CMS board, additional red curb paint and updating existing signs and posts. See below for breakdown:

THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS: 10

SKETCH / BACKUP ATTACHED: Yes

DESCRIPTION OF CHANGE:

No.	Description	Unit	Unit Price	Qty.	Total
1.	Replace Existing Traffic Signal Conduit	LS	\$3,747.77	1	\$3,747.77
2.	Replace Damaged Sewer Manhole and Frame	LS	\$3,600.00	1	\$3,600.00
3.	Addition of Green Thermoplastic Paint for Bike Symbols	LS	\$2,311.50	1	\$2,311.50
4.	Addition to Line Item 5 "Portable Changeable Message Sign"	EA	\$6,000.00	1	\$6,000.00
5.	Addition to Line Item 6 "Remove Concrete"	SF	\$2.00	392	\$784.00
6.	Addition to Line Item 7 "Remove Curb and Gutter"	LF	\$10.00	163	\$1,630.00
7.	Addition to Line Item 19 "Concrete Sidewalk"	SF	\$13.25	392	\$5,184.06
8.	Addition to Line Item 20 "Concrete Curb and Gutter"	LF	\$47.00	163	\$7,661.00
9.	Additional Signs and Posts	LS	\$1,100.00	1	\$1,100.00
10.	Additional Red Curb Paint	LS	\$483.00	1	\$483.00


Total added cost for Schedule "A" on change order 1: \$32,501.33


ORIGINAL CONTRACT AMOUNT: \$ 558,883.00
CHANGE ORDER #1 AMOUNT: \$ 32,501.33
TOTAL PROJECT COST TO DATE: \$ 591,384.33

301625 PO# 142001
 FUNDS/ACCOUNTS VERIFIED:
 078-1145-637.65-00 - \$ 32,501.33 117038


Total: \$ 32,501.33

ACCEPTED 
 (CONTRACTOR)

 12/21/21
 FINANCE OFFICE DATE V- 12185
 Funds available by 12/20/21
 DATE 11/9/2021 PL 12/21/21

RECOMMENDED 
 (CITY ENGINEER)

DATE 11/24/2021

RECOMMENDED 
 (PROJECT CHAMPION)

DATE 11-16-2021

APPROVED Kimberly Cole DATE 12/21/21
(CITY ATTORNEY)

AUTHORIZED Stephanie Kline DATE 12/23/21
(CITY MANAGER)

ATTESTED [Signature] DATE 12/29/21
(ASSISTANT/DEPUTY CITY CLERK) (SEAL)

