

**SECOND AMENDMENT TO AGREEMENT FOR
PROFESSIONAL SERVICES**

THIS SECOND AMENDMENT TO AGREEMENT is made and entered into this 25th day of MARCH, 2015, by and between the City of Merced, a California Charter Municipal Corporation (“City”), and Quad Knopf, Inc., a California Corporation, whose address of record is P.O. Box 3699, Visalia, California 93278,, (“Consultant”).

WHEREAS, City is undertaking a project to prepare environmental technical studies for the Bear Creek Bike Path Project (“Project”); and

WHEREAS, City and Consultant have previously entered into an Agreement for Professional Services (“Agreement”) dated January 23, 2012, and a First Amendment dated March 8, 2013; and

WHEREAS, City and Consultant desire to amend said Agreement to provide for additional services in connection with said project.

NOW, THEREFORE, the parties hereto, in consideration of the mutual covenants hereinafter recited, agree as follows:

1. Section 24, “ADDITIONAL SCOPE OF SERVICES,” is hereby added to the Agreement to read as follows:

“24. ADDITIONAL SCOPE OF SERVICES. The Scope of Services is amended in accordance with the changes outlined in Exhibit 1 attached hereto.”

2. Section 25, “ADDITIONAL COMPENSATION,” is hereby added to the Agreement to read as follows:

“25. ADDITIONAL COMPENSATION. The City shall pay to Consultant the not to exceed additional sum of Two Thousand Dollars (\$2,000.00) for the additional services described in Exhibit 1 and in accordance with the fee schedule set forth on Exhibit 1, attached hereto.”

3. Except as herein amended, the Agreement dated January 23, 2012, and First Amendment dated March 8, 2013, shall remain in full force and effect.


IN WITNESS WHEREOF, the parties have caused this Second Amendment to Agreement to be executed on the date first above written.

CITY OF MERCED
A California Charter Municipal
Corporation

BY: John M. Bramble
City Manager

ATTEST:
JOHN M. BRAMBLE, CITY CLERK

BY: [Signature]
Assistant/Deputy City Clerk



APPROVED AS TO FORM:

BY: Ken Reed 2/19/15
City Attorney Date

1-9031
212116 PO#: 117917
ACCOUNT DATA:

BY: Jeri L. Albrecht
Verified by Finance Officer

Funds Available. use 3/23/15
450-1104-637-6500 111066
\$ 2,000.00 W

February 6, 2015

Scope of Work

Introduction

The following tasks are required to complete the Caltrans-required Natural Environment Study (NES).

Task: NES

Revise and update the NES based on the new bike path alignment and comments from Caltrans. This assumes that no further revisions will be required. Document will be transmitted electronically.

Time to Complete: 10 days from NTP

Deliverable: One (1) electronic copy and one (1) hard copy

Cost Estimate

Task: Completion of NES

\$ 2,000

EXHIBIT 1

CONSULTANT
QUAD KNOPF, INC.,
A California Corporation

BY: Amber Adams
(Signature)

Amber Adams

(Typed Name)

Its: Branch Manager
(Title)

BY: _____
(Signature)

(Typed Name)

Its: _____
(Title)

Taxpayer I.D. No. _____

ADDRESS: P.O. Box 3699
Visalia, CA 93278

TELEPHONE: (559) 733-0440

FAX: (559) 733-7821

E-MAIL: _____