

CALIFORNIA DEPARTMENT OF TRANSPORTATION

AMENDMENT MODIFICATION SUMMARY - (E-76)

FEDERAL AID PROGRAM

DLA LOCATOR: 10-MER-0-CR
 PREFIX: BPMPL
 PROJECT NO: 5085(034)
 SEQ NO: 5
 STATE PROJ NO: 1013000141L-N
 AGENCY: MERCED
 ROUTE:

DISASTER NO:

TIP DATA
 MPO: MCAG
 FSTIP YR: 15/16
 STIP REF: 205-0000-0037
 FSTIP ID NO: CT004

BRIDGE NO: 39C0028 39C0041
 PROG CODE
 H120
 Z001
 Z001

PROJECT LOCATION:
 SEVERAL LOCATIONS IN THE CITY OF MERCED, BR. NOS. 39C-0028 & 39C-0041
 TYPE OF WORK:
 BRIDGE PREVENTIVE MAINTENANCE MEASURES
 FED RR NOS:

PUC CODES:
 PROJ OVERSIGHT: ASSUMED/LOCAL ADMIN
 ENV STATUS / DT: DELEG TO STATE USC 326/SEC 6004 12/24/2015
 RW STATUS / DT: 1 01/28/2016
 INV RTE:
 BEG MP:
 END MP:

PREV AUTH / AGREE DATES:
 PE: 2013-03-29 00:00:00.0
 R/W:
 CON:
 SPR:
 MCS:
 OTH:

LINE NO IMPV TYPE FUNC SYS URBAN AREA URB/RURAL DEMO ID

FUNDING SUMMARY

PHASE	PREV. OBLIGATION	THIS REQUEST	SUBTOTAL	PROJECT COST	FEDERAL COST	AC COST
PE				\$340,000.00	\$301,002.00	\$0.00
				\$0.00	\$0.00	\$0.00
				\$340,000.00	\$301,002.00	\$0.00
R/W				\$0.00	\$0.00	\$0.00
				\$0.00	\$0.00	\$0.00
				\$0.00	\$0.00	\$0.00
CON				\$1,929,000.00	\$1,707,744.00	\$0.00
				\$1,466,715.00	\$1,298,482.00	\$0.00
				\$3,395,715.00	\$3,006,226.00	\$0.00
OTH				\$0.00	\$0.00	\$0.00
				\$0.00	\$0.00	\$0.00
				\$0.00	\$0.00	\$0.00
				\$3,735,715.00	\$3,307,228.00	\$0.00

STATE REMARKS

03/22/2013 Request is for authorization of \$212,472 federal M240 funds to initiate preliminary environmental studies and preliminary design for preventive maintenance on two city bridges. Final design shall not begin prior to NEPA clearance.

03/25/2013 Payment method will be lump sum.

03/28/2013 -3/28/13 SEQ#1: The purpose of this request is to authorize \$212,472 of H120 federal fund for the PE phase using Lump Sum.

04/17/2014 Request is for additional \$53,118 federal STP (H120) funds to complete the PE phase (post-programming), as part of the local agency's bridge preventive maintenance plan (BPMIP).

04/28/2015 Request is for additional \$35,412 federal STP funds as post-programming to complete all required environmental studies, preliminary design, and subsequently final design as part of the local agency's bridge preventive maintenance plan (BPMIP). Final design shall not begin prior to NEPA clearance. Agreement end date = September 30, 2023.

05/08/2015 This project is close to being inactive. An invoice has been submitted and is being processed.

05/08/2015 Agreement End Date: 09/30/2023.

04/15/2016 Sequence No. 4:

05/04/2016 This E76 is Request for Authorization (RFA) to proceed with Construction. This request is for \$1,707,744 federal funds for Construction Contract and Construction Engineering (CE). Sequence #4 is a request for construction and construction engineering funding to implement bridge preventative maintenance measures on the G Street and M Street bridges over Bear Creek in the City of Merced under the Bridge Preventive Maintenance Program (BPMIP) in SAFETEA-LU's Highway Bridge Program (HBP) using funds programmed for FY 16-17 in Amendment #10 approved on 11/17/15 to MCAG's 2015 FTIP and EPSPd to FY 15-16 on 4/20/16. Funding for preliminary engineering was previously obligated. Federal funding under this request is limited to \$1,707,744 for construction with a maximum

reimbursement ratio of 88.53%. Reimburse with 2001 HBP funds at 88.53% on a lump sum reimbursement basis up to the federal amounts shown for construction and construction engineering. Br. Nos. 39C-0028 and 39C-0041.

12/16/2016

SEQ 5 - 12/16/16: Cost adjustment based on award. Funds are being added via post-programming adjustment.

FEDERAL REMARKS

AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST: CON

FOR: CONSTRUCTION & CENG

DOCUMENT TYPE: AMOD

PREPARED IN FADS BY: SUMIDA, BRUCE
REVIEWED IN FADS BY: YANG, ALBERT
SUBMITTED IN FADS BY: GIONGCO, DAVID
PROCESSED IN FADS BY: HUEY, SHUN
APPROVED IN FMIS BY: ROBERTO RODRIGUES

ON 2016-12-06 948-7959
ON 2016-12-16 651-0015
ON 2016-12-19 FOR CALTRANS
ON 2016-12-20 FOR FHWA
ON 2016-12-28 13:14:12.0

SIGNATURE HISTORY FOR PROJECT NUMBER 5085(034) AS OF 12/29/2016

FHWA FMIS SIGNATURE HISTORY

MOD #	SIGNED BY	SIGNED ON
4	SHUN HUEY	12/21/2016
	KEATON BROWDER	12/23/2016
	ROBERTO RODRIGUES	12/28/2016
3	SHUN HUEY	05/20/2016
	PETER PANGILINAN	05/20/2016
	MARY CUNNINGHAM	05/20/2016
2	SHUN HUEY	05/13/2015
	MIGUEL A. RAMOS	05/14/2015
	MARY CUNNINGHAM	05/15/2015
1	SHUN HUEY	04/24/2014
	MIGUEL A. RAMOS	04/25/2014
	MARY CUNNINGHAM	05/01/2014
0	SHUN HUEY	03/29/2013
	GARY J. SWEETEN	03/29/2013
	MARY CUNNINGHAM	03/29/2013

FHWA FMIS 3.0 SIGNATURE HISTORY

CALTRANS SIGNATURE HISTORY

DOCUMENT TYPE	SIGNED BY	SIGNED ON
AMEND/MOD	GIONGCO, DAVID	12/19/2016