

COUNCIL UPDATE & REQUEST: COMMUNITY PARK 42 MERCED'S REGIONAL SPORTS COMPLEX



COMMUNITY PARK 42

Timeline of Development

Initial ARPA allocation- 5 million

- Base bid awarded- 5.8 million
 - 2 fields, tennis/pickleball courts, volleyball court, futsal court, park lighting, some parking and pathways

Additional ARPA allocation- 3.3 million

- Change order 1 awarded- 1.3 million
 - Added pathways in central area, concession/restroom infrastructure, playground site prep, large picnic shelter
- Change Order 2 prepared- 1.5 million
 - Adds scope that was not part of initial bid but required to carry out work authorized for Phase 2





REQUESTING AUTHORIZATION FOR SINGLE SOURCING OF ADDITIONAL WORK REQUESTED BY CITY COUNCIL

Change Order 2- funded by City Council but not part of the initial bid

- 2 additional soccer/football fields
 - Soil import & site grading
 - Additional electrical controls
- 2 basketball courts
 - Concrete
 - Backboards, striping, surfacing

Requesting to wave competitive bidding process and award additional work to Single Source

- Single source purchases are allowed for standardization of specific equipment, supplies, or for reasons of compatibility
- Authorization provided in City Charter section 3.04.210



THANK YOU
