

PROVOST & PRITCHARD CONSULTING GROUP

455 W Fir Ave, Clovis, CA 93611 • (559) 449-2700
www.provostandpritchard.com

SCOPE & BUDGET CHANGE/PHASE AMENDMENT

To: Daryl Jordan, PE, City Engineer City of Merced	Email:
CC:	Email:
From: Stephanie Gillaspy, Project Manager	Date: March 17, 2025
Subject: Amendment	

SCOPE COMMENTS:

The original scope for the City Airport PFAS investigation project based on the Regional Water Quality Control Board (RWQCB) letter dated June 14, 2024 stated the new monitoring wells would be dual nested (two monitoring wells per hole). The scope and proposal dated June 28, 2024 by Provost & Pritchard included the costs for dual nested monitoring wells. The monitoring well installation workplan detailed dual nested monitoring wells. Upon approval of the workplan by the RWQCB on February 24, 2025, the dual nested monitoring wells were requested to be clustered wells. This results in 8 holes as opposed to 4 holes. The drillers associated cost increase is \$15,000.

A scope and budget amendment is hereby submitted for Provost & Pritchard Consulting Group to incorporate the following changes:

CITY OF MERCED AIRPORT PFAS INVESTIGATION, JOB NO. 1511-24-003, PHASE MWIS – AMENDMENT

Change in task -

1. Change monitoring well installation from dual completion to clustered monitoring wells.
2. Project management and administration

The signature below hereby authorizes a change in the time and materials budget for Phase MWIS:

BUDGET AMENDMENT	
Current Phase Budget:	\$142,000
Incremental Fees for Additional Scope:	\$15,000
New Phase Budget:	\$157,000

SCHEDULE

The schedule will not change. The change in the scope is how the monitoring wells will be installed.

Please sign, date and return to Project Manager Stephanie Gillaspy at Provost & Pritchard Consulting Group by emailing sgillaspy@ppeng.com

https://us-partner-integrations.egnyte.com/msoffice/wopi/files/6dd99021-430c-4683-a847-ca36e7c06f30/WOPIServiceld_TP_EGNYTE_PLUS/WOPIDUserld_73.ppeng.egnyte.com/2025-0317 Contract Scope Amendment.docx

Engineering • Structural • Geostuctural • Surveying • Planning • Environmental • GIS • Construction Services • Hydrogeology • Consulting
Clovis • Visalia • Bakersfield • Modesto • Los Banos • Chico • Sacramento • Sonora • San Luis Obispo • Riverside • Camarillo • Boise, ID

Client: City of Merced

By:

Name/Title:

Date Signed:

Provost & Pritchard Engineering Group, Inc. dba
Provost & Pritchard Consulting Group

By:

Name/Title:

Date Signed:
