

**CITY OF MERCED PROJECT NO. 230066  
CHANGE ORDER NO. 1**

Attachment 2

DATE: April 3, 2025

PROJECT NAME: G-Street Bridge Rail Repair

PROJECT LOCATION: Merced, California

CONTRACTOR: American Paving Co.

ADDRESS: 525 W. Alluvial Ave, Fresno, CA 93711

**REASON FOR CHANGE ORDER:**

Credit to the City for Portable Changeable Message Sign not used.

**THE NUMBER OF WORKING DAYS WILL BE ADJUSTED AS FOLLOWS**    0

**SKETCH ATTACHED:** No

**DESCRIPTION OF CHANGE:**

CREDIT TO CITY

Unit	Quantity	Unit Price	Amount
EA	4	\$ (325.00)	\$ (1,300.00)
<b>Total for Change Order:</b>			<b>\$ (1,300.00)</b>

<b>ORIGINAL CONTRACT AMOUNT:</b>	\$	148,400.00
<b>CHANGE ORDER #1 AMOUNT:</b>	\$	(1,300.00)
<b>TOTAL PROJECT COST TO DATE:</b>	\$	147,100.00

1281

FUNDS/ACCOUNTS VERIFIED:

~~20110500-591003 (ARPA)~~ \$ (1,300.00)

④ 50056015-591003  
CP 230066 - Strg Signl - CON - CIP Infr.

M. V. [Signature]  
FINANCE OFFICE

5/20/25  
DATE V-1405

No funds to encumber. ac 5/19/25  
American Paving Co. FC 5/19/25

ACCEPTED

[Signature]  
(CONTRACTOR) Stephen J. Poindexter, President & CEO

DATE:

4/14/25

RECOMMENDED

[Signature]  
(CITY ENGINEER)

DATE:

5/5/25

RECOMMENDED

[Signature]  
(PROJECT CHAMPION)

DATE:

5-5-25

APPROVED  
to form

[Signature]  
(CITY ATTORNEY)

DATE:

5-14-25

AUTHORIZED

[Signature]  
(CITY MANAGER)

DATE:

5/20/25

ATTESTED

[Signature]  
(ASSISTANT/DEPUTY CITY CLERK)

DATE:

5/20/2025

DATE:

(SEAL)

