


CITY OF MERCED

"Gateway to Yosemite"



December 29, 2014

Katherine Kennedy
Community Planner
Federal Aviation Administration
San Francisco Airports District Office
1000 Marina Blvd, Suite 220
Brisbane, CA 94005-1835

Re: Merced Regional Airport Proposed Airport Capital Improvement Plan (ACIP)

Dear Katherine,

It was a pleasure to talk with you and your colleagues earlier in the month regarding the Merced Regional Airport proposed Airport Capital Improvement Plan (ACIP). It was an informative and helpful conversation and we appreciated the opportunity to meet with the leadership team for the San Francisco Airports District Office. I am pleased to forward the revised proposed ACIP for the Merced Regional Airport and look forward to the opportunity to discuss the proposal with you.

As you will note, the initial year of the ACIP includes the funding request for rejuvenated markings at the airport as identified in the FAA Part 139 inspection that took place on November 17-19, 2014. It is our understanding that this type of project is eligible for funding pursuant to regulations governing non-primary airports (Table 3-2, AIP Handbook).

The ACIP first year proposal also includes the pavement assessment that we discussed that will inform the refinement of future pavement improvement grant requests. Please note also that we had considered inclusion of a replacement ARFF vehicle but have


Katherine Kennedy
December 29, 2014
Page 2

deferred that request to a future ACIP while efforts are underway to identify a back-up vehicle through mutual aid. We intend to include the purchase of a new ARFF vehicle in a request beyond 2020.

We look forward to working with you and your colleagues and, again, thank you for the cordial meeting on December 10, 2014, at your office in Brisbane.

With best wishes for the New Year.

Cordially,



Janet E. Young
Interim Manager
Merced Regional Airport
Office: 209-385-6873
Cell: 209-564-0120

Enclosure

Cc: Maverick Douglas, FAA Assistant ADO Manager
Abel Tapia, FAA Program Manager
Michael W. Wegley, Director Water Resources and Reclamation and Airport

Airport Name		Merced Regional Airport (MCE)	Fiscal Year 2015		
Shown On ALP	Project Type*	Project Description	Federal Share	Local Share	Total
Yes	P	1. Pavement Maintenance and Management System (PMMS)	\$135,000	\$15,000	\$150,000
Yes	D	2. Runway 12-30 Pavement Maintenance - Pavement Marking - Design and Construction	\$478,260	\$53,140	\$531,400

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1. The current condition of the pavements at MCE will be assessed so as to predict the remaining useful life and optimize the pavement service life by adopting the most economical and efficient maintenance and rehabilitation strategies. A 3-phase pavement rehabilitation plan will be developed. PCN numbers will also be determined as part of the PMMS effort. Finally, a taxiway maintenance and rehabilitation plan will be developed in consideration of addressing non-standard taxiway conditions.

2. Per Part 139 inspection report concerns, the Runway 12-30 pavement will be remarked (pavement maintenance) per eligibility requirements for nonprimary airports (see Table 3-2, AIP Handbook). This project includes both design and construction.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1. 2015
2. 2015

NEPA Environmental Status (Date of FONSI or submit CATEX Form for Approval)

1. Not applicable
2. Not applicable

Land Title Status & Date of Exhibit "A" Status

Date

1. The City owns all property necessary for the project.
2. The City owns all property necessary for the project.

Open AIP Funded Projects

Expected Close-out Date

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.

Janet Young, Interim Airport Manager

Janet Young, Interim Airport Manager

Name and Title of Authorized Representative (Print or Type)

Contact Name and Title (Print or Type)

Signature


Date

209-385-8873

Contact Phone (Print or Type)

1. PMMS

	165'
	174'
	169'
	189'
GARS	189' TO 190'
IARS	189' TO 170'
NOTE 5)	175
ITY	N/A
	N/A
	180' (EST.)
	165' (EST.)
	189' (EST.)



	LATITUDE	37°17'26.8
12	LONGITUDE	120°31'14.3
	ELEVATION	154.8'
	LATITUDE	37°16'43.1
30	LONGITUDE	120°30'25.8
	ELEVATION	155.2'
Source: FAA Aeronautical Information Database		

Airport Name		Merced Regional Airport (MCE)	Fiscal Year 2016		
Shown On ALP	Project Type*	Project Description	Federal Share	Local Share	Total
Yes	P	1. Pavement Rehabilitation; Taxiway Rehabilitation and Closure / Demolition - Environmental	\$6,300	\$700	\$7,000
Yes	P	2. Pavement Rehabilitation; Taxiway Rehabilitation and Closure / Demolition - Design	\$630,000	\$70,000	\$700,000

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1. Environmental documentation will be completed for all runway / apron pavement rehabilitation, taxiway rehabilitation, and taxiway closure / demolition. Development is intended to be completed in FY 2017, FY 2018, and FY 2019.
 2. Design for the full-depth rehabilitation of runway pavement areas and apron pavement rehabilitation areas as identified in the FY 2015 PMMS, as well as resolution of non-standard taxiway conditions per AC 150 / 5300-13A, Airport Design will be completed.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1. 2016
2. 2016

NEPA Environmental Status (Date of FONSI or submit CATEX Form for Approval)

1. CatEx
2. CatEx anticipated to be completed - see 1. above.

Land Title Status & Date of Exhibit "A" Status

Date

1. The City owns all property necessary for the project.
2. The City owns all property necessary for the project.

Open AIP Funded Projects

Expected Close-out Date

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.

Janet Young, Interim Airport Manager

Janet Young, Interim Airport Manager

Name and Title of Authorized Representative (Print or Type)

Contact Name and Title (Print or Type)


Signature

Date

209-385-6873

Contact Phone (Print or Type)

1. / 2. Pavement Rehabilitation and Taxiway Improvements - Environmental / Design



Airport Name		Merced Regional Airport (MCE)	Fiscal Year 2017		
Shown On ALP	Project Type*	Project Description	Federal Share	Local Share	Total
Yes	D	1. Pavement Rehabilitation; Taxiway Rehabilitation and Closure / Demolition - Phase 1 Construction	\$2,610,000	\$290,000	\$2,900,000

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1. Rehabilitate applicable runway and apron pavement areas. Rehabilitate and close / demolish applicable taxiways to resolve non-standard conditions as identified in the FY 2015 PMMS and phasing plan.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1. 2017

NEPA Environmental Status (Date of FONSI or submit CATEX Form for Approval)

1. CatEx anticipated to be completed in FY 2016.

Land Title Status & Date of Exhibit "A" Status

Date

1. The City owns all property necessary for the project.

Open AIP Funded Projects

Expected Close-out Date

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.

Janet Young, Interim Airport Manager

Janet Young, Interim Airport Manager

Name and Title of Authorized Representative (Print or Type)

Contact Name and Title (Print or Type)

Signature

Date

209-385-6873

Contact Phone (Print or Type)

Airport Name		Merced Regional Airport (MCE)	Fiscal Year 2018		
Shown On ALP	Project Type*	Project Description	Federal Share	Local Share	Total
Yes	D	1. Pavement Rehabilitation; Taxiway Rehabilitation and Closure / Demolition - Phase 2 Construction	\$2,610,000	\$290,000	\$2,900,000

* D - Development, P - Planning, E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1. Rehabilitate applicable runway and apron pavement areas. Rehabilitate and close / demolish applicable taxiways to resolve non-standard conditions as identified in the FY 2015 PMMS and phasing plan.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1. 2018

NEPA Environmental Status (Date of FONSI or submit CATEX Form for Approval)

1. CatEx anticipated to be completed in FY 2016.

Land Title Status & Date of Exhibit "A" Status

Date

1. The City owns all property necessary for the project.

Open AIP Funded Projects

Expected Close-out Date

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.

Janet Young, Interim Airport Manager

Janet Young, Interim Airport Manager

Name and Title of Authorized Representative (Print or Type)


Contact Name and Title (Print or Type)

Signature

Date

209-385-8873

Contact Phone (Print or Type)



12/29/14

Airport Name		Merced Regional Airport (MCE)	Fiscal Year 2019		
Shown On ALP	Project Type*	Project Description	Federal Share	Local Share	Total
Yes	D	1. Pavement Rehabilitation; Taxiway Rehabilitation and Closure / Demolition - Phase 3 Construction	\$2,610,000	\$290,000	\$2,900,000

* D - Development, P - Planning, E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1. Rehabilitate applicable runway and apron pavement areas. Rehabilitate and close / demolish applicable taxiways to resolve non-standard conditions as identified in the FY 2015 PMMS and phasing plan.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1. 2019

NEPA Environmental Status (Date of FONSI or submit CATEX Form for Approval)

1. CatEx anticipated to be completed in FY 2016.

Land Title Status & Date of Exhibit "A" Status

Date

1. The City owns all property necessary for the project.

Open AIP Funded Projects

Expected Close-out Date

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.

Janet Young, Interim Airport Manager

Janet Young, Interim Airport Manager

Name and Title of Authorized Representative (Print or Type)

Contact Name and Title (Print or Type)

Signature

Date

209-385-8873

Contact Phone (Print or Type)

Airport Name		Merced Regional Airport (MCE)	Fiscal Year	2020	
Shown On ALP	Project Type*	Project Description	Federal Share	Local Share	Total
NA	P	1. Airport Layout Plan and Narrative Report Update; Includes Aeronautical Survey	\$315,000	\$35,000	\$350,000

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1. Update the Airport Layout Plan. Efforts will include completing an aeronautical survey (including obstructions) and updating the ALP to show future potential projects.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1. 2020

NEPA Environmental Status (Date of FONSI or submit CATEX Form for Approval)

1. Not required.

Land Title Status & Date of Exhibit "A" Status

Date

1. Not applicable.

Open AIP Funded Projects

Expected Close-out Date

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.

Janet Young, Interim Airport Manager

Janet Young, Interim Airport Manager

Name and Title of Authorized Representative (Print or Type)

Contact Name and Title (Print or Type)

Signature

12/29/14
Date

209-385-6873

Contact Phone (Print or Type)

Compatibility Report for MCE_ACIP_Data_Sheet FY2015-FY2020_v1.0.xls

Run on 12/8/2014 15:12

The following features in this workbook are not supported by earlier versions of Excel. These features may be lost or degraded when opening this workbook in an earlier version of Excel or if you save this workbook in an earlier file format.

Minor loss of fidelity

of occurrences Version

Some formulas in this workbook are linked to other workbooks that are closed. When these formulas are recalculated in earlier versions of Excel without opening the linked workbooks, characters beyond the 255-character limit cannot be returned.	4	
	FY2017'115	Excel 97-2003
	FY2018'113	Excel 97-2003
	FY2019'113	Excel 97-2003
	FY2020'113	Excel 97-2003