Milestones to meet September 20 deadline for March Primary

April 15<sup>th</sup> Meeting – Council to direct staff to publish notice of vacancies for Charter Review Committee and accept applications with 30 day deadline

May 6<sup>th</sup> Meeting – Council discussion/direction on items for Charter Committee to review

May 20<sup>th</sup> Meeting – Council appoints Charter Review Committee members from applications received (possible interviews at a Special Meeting)

Week of May 27-31 Staff schedules meeting with newly appointed Charter Review Committee for first meeting and orientation

Week of June 10-14 Charter Review Committee first working meeting – scoping/issue identification

Week of June 24-28 Charter Review Committee second working meeting

Week of July 8-12 Charter Review Committee third working meeting – text review & redraft

Week of July 22-25 Charter Review Committee fourth working meeting – text review and development of recommendations to City Council

August 5<sup>th</sup> Meeting – City Council consideration of recommendations from Charter Review Committee and approval of same

August 6<sup>th</sup> – Submit revised charter to U.S. Department of Justice's Voting Division for pre-clearance if warranted (timeline unknown)

September 3<sup>rd</sup> Meeting – Council to adopt Resolutions calling election/requesting consolidation

September 20<sup>th</sup> – Final day to request measure consolidation