



Schedule¹:

| TASKS | MONTH/YEAR |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|
| Contract Signed | October 2019 |
| Public Meetings | November - December |
| Review of Background Information for Plans | |
| Determination of Source Data for Plans | |
| Collection and Analysis of Data for Plans | |
| Preparation of Demographic Profiles | |
| Review of Background Information on Plan & Study. | |
| Determination of Source Documentation | |
| Preparation of Demographic Profiles for both Plan & Study | |
| Draft Con Plan/Action Plan/AI | January 2020 |
| Draft Con Plan/Action Plan/AI due to City's/Cities staff Review. Revise as requested. | January 2020 |
| Final Draft Con Plans/Action Plans/AI submitted to City/Cities in paper, electronic format suitable for posting to jurisdictions websites and printing by staff for distribution for public review | February 2020 |
| 30 day Public Review Period | March – April 2020 |
| Revisions to address public comments completed | May 8, 2020 |
| Final Plan(s) submitted to HUD via eCon Planning Suite | May 15, 2020 |

TAB 5. Exceptions
None.

¹ Note these dates are estimated at this time; actual dates and times will be determined in consultation with City Staff