



Legislation Details

| | | | | | |
|-----------------------|---|----------------------|---|---|--|
| File #: | 24-629 | Version: | 1 | Name: | |
| Type: | Consent Item | Status: | | Agenda Ready | |
| File created: | 6/17/2024 | In control: | | City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency | |
| On agenda: | 7/1/2024 | Final action: | | | |
| Title: | SUBJECT: Approval of Additional Contingency in the Amount of \$13,891.81 for Additional Work Which is Reflected in Change Order 2 with Solitude Lake Management LLC, for the Laura Fountain Repair, Project Number CP220069 | | | | |
| | REPORT IN BRIEF Considers approving an increase to the contingency in the amount of \$13,891.81 for Project No. CP220069 - Laura Fountain Repair to execute Change Order 2 with Solitude Lake Management LLC. | | | | |
| | RECOMMENDATION City Council - Adopt a motion: | | | | |
| | A. Approving Change Order 2 with Solitude Lake Management LLC, with an increase in contingency of \$13,891.81, for a total contract amount of \$263,891.81; and, | | | | |
| | B. Authorizing the City Manager to execute the necessary documents; and, | | | | |
| | C. Authorizing the Finance Officer to make necessary budget adjustments. | | | | |
| Sponsors: | | | | | |
| Indexes: | | | | | |
| Code sections: | | | | | |
| Attachments: | 1. Original Executed Agreement.pdf, 2. CCO 1 - Executed.pdf, 3. CCO 2 - Signed.pdf | | | | |

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|