



## Legislation Details

**File #:** 24-567      **Version:** 1      **Name:**  
**Type:** Consent Item      **Status:** Agenda Ready  
**File created:** 6/3/2024      **In control:** City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency  
**On agenda:** 7/1/2024      **Final action:**

**Title:** SUBJECT: Approval for Additional Work Reflected in the Final Change Order #3 of \$16,703.66 with Taylor Backhoe Service, Inc. dba TBS Contractors, for the Bel Air Sewer Line, Project Number CP220033

### REPORT IN BRIEF

Considers approving an increase to the contingency in the amount of \$16,703.66 for Project No. CP220033 - Bel Air Sewer Relocation Project, and Approving Change Order #3 with Taylor Backhoe Service, Inc. dba, TBS Contractors. This increase will be the final increase project completion.

### RECOMMENDATION

City Council - Adopt a motion:

- A. Approving Change Order 3 with Taylor Backhoe Service, Inc. dba, TBS Contractors, with an increase in contingency of \$16,703.66 for a total contract contingency amount of \$59,943.17, which is approximately 13.86% of the original contract amount; and,
- B. Authorizing the City Manager to execute the necessary documents; and,
- C. Authorizing the Finance Officer to make necessary budget adjustments.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. Original Contract.pdf, 2. Approved Contract Change Order #1, 3. Approved Contract Change Order #2, 4. Proposed Contract Change Order #3

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------