



## Legislation Details

---

**File #:** 17-084      **Version:** 1      **Name:**  
**Type:** Consent Item      **Status:** Passed  
**File created:** 2/14/2017      **In control:** City Council/Public Finance and Economic  
Development Authority/Parking Authority  
**On agenda:** 3/6/2017      **Final action:** 3/6/2017  
**Title:** SUBJECT: Consider Increasing the Construction Contingency Percentage for the Waste Water  
Treatment Plant Headworks Corrosion Control Project 116018

### REPORT IN BRIEF

Authorizes approval to increase the construction contingency from 10% to 15% of the original construction contract award amount, for a total of up to \$13,557.85 of additional work.

### RECOMMENDATION

City Council - Adopt a motion increasing the contingency up to 15% for the Waste Water Treatment Plant (WWTP) Headworks Corrosion Control Project 116018; and, authorizing the City Manager or Assistant City Manager to sign the necessary documents.

### Sponsors:

### Indexes:

### Code sections:

### Attachments:

Date	Ver.	Action By	Action	Result
3/6/2017	1	City Council/Public Finance and Economic Development Authority/Parking Authority	approved	Pass