



Legislation Details

File #:	24-605	Version:	1	Name:	
Type:	Consent Item	Status:		Agenda Ready	
File created:	6/6/2024	In control:		City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency	
On agenda:	7/1/2024	Final action:			
Title:	SUBJECT: Approval of Additional Contingency in the Amount of \$13,591.10 for Additional Work Which is Reflected in the Final Change Order with Redstone Construction, Inc., for the (CMAQ) Multi-Use Pathway on Motel Drive, Project Number CP190043 to Close out the Project				
	REPORT IN BRIEF Considers approving an increase to the contingency in the amount of \$13,591.10 for Project No. CP190043 - (CMAQ) Multi-Use Pathway on Motel Drive. This will be the final increase to close out the project.				
	RECOMMENDATION City Council - Adopt a motion:				
	A. Approving the Final Change Order with Redstone Construction, Inc., with an increase in contingency of \$13,591.10, for a total contingency amount of \$112,897.00, which is approximately 11.37% of the original contract amount; and,				
	B. Authorizing the City Manager to execute the necessary documents; and,				
	C. Authorizing the Finance Officer to make necessary budget adjustments.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Original Contract, 2. Final Contract Change Order				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------