



Legislation Details

File #:	17-237	Version:	1	Name:	
Type:	Consent Item	Status:		Passed	
File created:	4/17/2017	In control:	City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency		
On agenda:	6/5/2017	Final action:	6/5/2017		
Title:	SUBJECT: Contract Change Order for the Sewer & Water Main Replacement in Alley Between 21st and 22nd Street and W Street to U Street, Project 116039				
	REPORT IN BRIEF				
	Consider approving the Contract Change Order No. 2 with D.A. Wood Construction, Inc. in the amount of \$45,472.00 for additional work primarily due to water main break.				
	RECOMMENDATION				
	City Council - Adopt a motion:				
	A. Increasing the contingency to 16% and approving Change Order No. 2 for the Sewer & Water Main Replacement in the alley between 21st and 22nd Street and W Street to U Street, Project 116039, with D.A. Wood Construction, Inc., in the amount of \$45,472.00 ; and,				
	B. Authorizing the City Manager or the Assistant City Manager to sign the necessary documents.				
Sponsors:	Joe Cardoso				
Indexes:					
Code sections:					
Attachments:	1. Change Order No. 1, 2. Change Order No. 2				

Date	Ver.	Action By	Action	Result
6/5/2017	1	City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency	approved	Pass