



Legislation Details

File #:	18-234	Version:	1	Name:	
Type:	Consent Item		Status:	Passed	
File created:	4/23/2018		In control:	City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency	
On agenda:	5/21/2018		Final action:	5/21/2018	
Title:	SUBJECT: Increase Contingency Percentage for the Traffic Synchronization Project 113066 (5085-035)				

REPORT IN BRIEF

Authorizes approval to increase the contingency from 10% to 11% of the original construction contract amount, or an increase in the total additional work from \$22,617.75 to \$24,902.30.

RECOMMENDATION

City Council - Adopt a motion increasing the contingency from 10% to 11% for the Traffic Synchronization Project 113066; and, authorizing the City Manager or Assistant City Manager to sign the necessary documents.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order #4

Date	Ver.	Action By	Action	Result
5/21/2018	1	City Council/Public Finance and Economic Development Authority/Parking Authority/Successor Agency to the Redevelopment Agency	approved	Pass