

## AMENDMENT MODIFICATION SUMMARY - (E-76)

CALIFORNIA DEPARTMENT OF TRANSPORTATION

## FEDERAL AID PROGRAM

DLA LOCATOR: 10-MER-0-CR  
 PREFIX: BPMP  
 PROJECT NO: 5085(034)  
 SEQ NO: 2  
 STATE PROJ NO: 1013000141L-N  
 AGENCY: MERCED

PROJECT LOCATION:  
 SEVERAL LOCATIONS (BRIDGES 39C0028 & 39C0041)  
 TYPE OF WORK:  
 BRIDGE PREVENTIVE MAINTENANCE  
 FED RR NO'S:  
 PUC CODES:  
 PROJ OVERSIGHT: DELEGATED/LOCAL ADMIN  
 ENV STATUS / DT:  
 RW STATUS / DT:  
 INV RTE:  
 BEG MP:  
 END MP:

## PREV AUTH / AGREE DATES:

PE: 03/29/2013

R/W:

CON:

SPR:

MCS:

OTH:

## TIP DATA

MPO: MCAG  
 FSTIP YR: 12/13  
 STIP REF: 205-0000-0037

DISASTER NO:

BRIDGE NO'S: 39C0028 39C0041

PROG CODE	LINE NO	IMPV TYPE	FUNC SYS	URBAN AREA	URB/RURAL	DEMO ID
H120	10	15	M	MERCED	URBAN	

## FUNDING SUMMARY

PHASE	PROJECT COST	FEDERAL COST	AC COST
PE	PREV. OBLIGATION	\$240,000.00	\$212,472.00
	THIS REQUEST	\$60,000.00	\$53,118.00
	SUBTOTAL	\$300,000.00	\$265,590.00
R/W	PREV. OBLIGATION	\$0.00	\$0.00
	THIS REQUEST	\$0.00	\$0.00
	SUBTOTAL	\$0.00	\$0.00
CON	PREV. OBLIGATION	\$0.00	\$0.00
	THIS REQUEST	\$0.00	\$0.00
	SUBTOTAL	\$0.00	\$0.00
TOTAL:		\$300,000.00	\$265,590.00

## STATE REMARKS

03/22/2013 Request is for authorization of \$212,472 federal M240 funds to initiate preliminary environmental studies and preliminary design for preventive maintenance on two city bridges. Final design shall not begin prior to NEPA clearance.

03/25/2013 Payment method will be lump sum.

03/28/2013 -3/28/13 SEQ#1: The purpose of this request is to authorize \$212,472 of H120 federal fund for the PE phase using Lump Sum.

04/17/2014 Request is for additional \$53,118 federal STP (H120) funds to complete the PE phase (post-programming), as part of the local agency's bridge preventive maintenance plan (BPMP).

## FEDERAL REMARKS

## AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST: OTH  
 FOR: ADD PE FUNDS  
 DOCUMENT TYPE: AMOD

PREPARED IN FADS BY: SERRANO, JESUS  
 REVIEWED IN FADS BY: SAFAIE, FRANK  
 SUBMITTED IN FADS BY: KE, RICHARD  
 PROCESSED IN FADS BY: HUEY, SHUN  
 APPROVED IN FMIS BY: MARY CUNNINGHAM

ON 04/17/2014 948-3689  
 ON 04/23/2014 653-5345  
 ON 04/24/2014 FOR CALTRANS  
 ON 04/24/2014 FOR FHWA  
 ON 05/01/2014

SIGNATURE HISTORY FOR PROJECT NUMBER 5085(034) AS OF 05/13/2014

FHWA FMIS 4.0 SIGNATURE HISTORY

MOD #	SIGNED BY	SIGNED ON
1	SHUN HUEY	04/24/2014
	MIGUEL A. RAMOS	04/25/2014
	MARY CUNNINGHAM	05/01/2014
0	SHUN HUEY	03/29/2013
	GARY J. SWEETEN	03/29/2013
	MARY CUNNINGHAM	03/29/2013

FHWA FMIS 3.0 SIGNATURE HISTORY

CALTRANS SIGNATURE HISTORY

DOCUMENT TYPE	SIGNED BY	SIGNED ON
AMEND/MOD	KE, RICHARD	04/24/2014